



Preliminary Timeline for Phase 1 of Bond Process
For Discussion Purposes Only

Building Specifications to Facilities Programming and Consulting within the next 30 days.

Plans should reflect the need for the building and have a 15 year vision of the future

- May 16th: Facilities Programming and Consulting review of Spring 2016 Classroom Utilization Data and Creation of College Bond Planning Committee**
- May 30th: 2:00 pm -NCC Meeting – CIP - Scratch list/ wish list Discussion**
- June 8th: 2:00 pm - Scratch list/ wish list final decision meeting**
- June 15th: 9:00 am - Scratch list/wish list submitted to Facilities Programming and Consulting as a planning tool for designing new building**
- July 20th: Draft document received from Facilities Programming and Consulting; College takes red pins and begin markups**
- Aug 3rd: Red Markup/Comments final decision meeting**
- Aug 10th: Comments on draft document due back to Facilities Programming and Consulting to incorporate revisions**
- Sept. 15th: Finish product provided to College from Facilities Programming and Consulting**

Next Steps

- Sept. – Nov.: Finance Process Funding for Bonds**
- February 2018: Funding for Bond available**